

# All Island Approach Workstream Delivery Plans - Draft

## Workstream 1

Output/milestone	Description of output/milestone	Delivery date
Identification of renewables trading opportunities	Agreed schedule of the current renewables trading opportunities within BIC members	Q4 2011
Identification of opportunities for evaluation	Agreed schedule of a small number of representative projects and opportunities which can be delivered by 2020	Q1 2012
Completion of cost benefit analysis for each project	Completed assessment of the costs and benefits of each type of project	Q3 2012

## Workstream 2

Output/milestone	Description of output/milestone	Delivery date
Identification of barriers to trading	Report summarising the key barriers to deployment for each representative project	Q3 2012
Options for removal of barriers to trading	Identification of the options to remove the barriers to deployment	Q3 2012

## Workstream 3

Output/milestone	Description of output/milestone	Delivery date
Market mechanisms	Development of proposals for market mechanisms to facilitate the combination of offshore wind farms with interconnection as part of NSCOGI	June 2012
Cross-border implications	Implementation of a case study on a project for interconnection of offshore wind farms in different jurisdictions as part of NSCOGI	December 2012
Cost-benefit assessment	High-level assessment of costs and benefits of plausible radial and integrated offshore grid solutions to connect offshore wind farms as part of NSCOGI	December 2012

## Workstream 4

Output/milestone	Description of output/milestone	Delivery date
Long term capacity allocation	Implementation of EU target model for capacity allocation and congestion management across the region	Q3 2013
Day ahead market coupling	Participation by GB in market coupling in NW Europe Introduction of market coupling on interconnectors between Single Electricity Market (SEM) in N Ireland and Ireland and GB	Q2 2012 Q4 2014*
Intraday trading	Implementation of interim intraday solution on GB interconnectors with NW Europe Implementation of EU target model on GB interconnectors with NW Europe Development of options for introducing EU target model on SEM-GB interconnectors Implementation of EU target model on SEM-GB interconnectors	Q4 2012 Q4 2014 Q4 2012 Q4 2014*
Cross-border balancing	Extension of cross-border balancing services on the UK-France interconnector to SEM-GB interconnectors Implementation of full balancing services on all interconnectors in the region	Q4 2012 Q4 2014

\*SEM may qualify for a transitional extension of this deadline to Q4 2016